TTLIAD 130081

MEETING NOTES
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248099

Date: August 24, 1998

Date of

Meeting:  August 19, 1998 Time: 8:30 a.m.
Location: Blackwell Landfill Reference: 1252008.074801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, Forest Preserve District (FPD)
Dan Edmier, T&W Edmier
Joel Marko, Testing Service Corporation (TSC)
Walter Buettner, MWA
Brian Griesemer, MWA

Subject: 2™ Construction Progress Meeting, 1998 Construction Season

Cap Repair Construction
Blackwell Landfill NPL Site

Notes:

1.  Walter Buettner asked the Attendees whether they had any issues regarding the
distributed 1* Construction Progress Meeting Notes. Joel Marko, TSC, indicated
that TSC has been using the Standard Procter test result with the higher
maximum dry density instead of averaging the Siandard Procter test results.

2. Jerry Hartwig, FPD, indicated that grading of surficial soils, topsoil placement,
and seeding in Area 2 will be attended to after cap repair construction is
complete in Areas 1 and 4.

3. Jim Sheffler indicated that the FPD is continuing to accept soil from the same
residential development borrow clay source.



4.  Dan Edmier indicated that topsoil has been stripped in Area 1 and two lifts of
clay soil have been placed. Mr. Edmier anticipated that cap repair construction
in Area 1 will be completed by the end of next week.

5.  The next construction meeting was scheduled for 8:30 a.m. on Wednesday,
August 26, 1998.

Action Items:

None.

Meeting Notes Prepared By:

Gobll gl

Brian P. Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Michael Bellot, U.S. EPA
Rick Lanham, lllinois Environmental Protection Agency
Manoj Mishra, Tetra Tech EM, Inc.
Jerry Hartwig, Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA
David Barritt, Chapman and Cutler
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